2.14 W.A. LEVEL NARRATIVE WEST LAKE LANDFILL OU1 RI/FS OS
- (010- RS!P 0714)
|
2.14.1 Summary of Progress and Procedures
! .
Activities duriné the current month consisted of preparation of the monthly report and invoice.
t : '

2,142 Progresfs Activity Report o
| ' - SlterM
The following act1v1t1es were conducted durmg the current month: ID#/THD 079900 ‘?32
| | Break:__&22.3 sr*/
Task 1 - Projeqt Planning and Support ‘ Other: g olo- ?S:P-o]/ /
. Preparation of invoice and monthly report. 6-G-92

| .
Task 2 - Comm:unity Relations
. No act’iv}ities were performed under this task. -

Task 3 - Field Investigation

. No activ{ities were performed under this task. =
F _

Task 7 - Assess:ment of Risk

. No activ’ities were performed under this task.
|
'Task 8 - Treatability Study/Pilot Testing e N
. " No activ;ities were performed under this task.

|
{

Task 9 - Remedial Investigation report
. No activities were performed under this task. -

Task 10 - Remedlal Alternative Screening

. No act1v1t1es were performed under this task.‘
l

Task 11 - Remedial Alternative Evaluation

. No activities were performed under this task.

_ ! .

Task 12 - FS Report and RI/FS Report

. No activities were performed under this task.

Task 13 - Post RUFS Support

. No activities were performed under this task.
l

Task 14 - Admlmstratlve Record

. No actlvmes were performed under this task.
i

Task 15 - Work Assignment Close Out

. No actlvmes were performed under this task.
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Budgeted Work Plan Actual Variance
To be Percent Percent Percent
Start Complete | Complete Start Complete | Complete Start Complete | Complete
(Over)/Under (Over)/Under {Over)/Under
Task 1
Project )
Plasmingand || 9/24/96 | 09/30/97 20% 9/25/96 20% )
Support :
Task 2 To be
Community i
Relatione determined e 0%
Task 3‘ 10%
Field
Investigation 5/12/97 - 10% 5/12/97
Task7 To be
Assessment of determi
Riske etermined o 0%
Task 8 To be
Treatability determined
Study/Pilot elermine ---- 0%
Testing
Task 9
Remedial
lnves[iga(ion 2/03/97 15% 2/03/97 55%
Report
Task 10 To be
Remedial ;
Alternatives determined ~m— 0%
Screening
Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Budgeted Work Plan * Actual ' Variance
To be Percent Percent Percent
Start Complete | Complete Start Complete | Complete Start Complete | Complete
: . ’ ‘ (Over)/Under (Over)/Under.
Task 11 Tobe . .
Remedial determined
Alternatives === 0%
Evaluation ‘
Task12 || = Tobe
FS Report and determined
RI/FS Report -—-- 0%
Task 13 To be
Post RI/FS determined
Report o= 0%
Task 14 To be
Administrative determined
Record l - 0%
Task 15 To be - :
Work . determined )
Assignment elermine 9/30/97 0%
Close Out .,

* Project work extendinglbeydhd the scheduled due dates are due to PRP schedule slippage and are not reported as variances. -

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 1998 (covering period June 6 - July 3)
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2.14.4 .Schedule Variances Corrective Actions Taken and Planned

. None. |

2.14.5 Anticipated Activity for Next Reporting Period

. The Baseline Risk Assessment for OU1 at West Lake Landfill (prepared by Auxier &

Associates, Inc.) will be reviewed and comments will be provided in a technical
memorandum.

Sverdrup RESPONSE ACTION CONTRACT (No. 65-W5-0014) REPORT 38 - June 19398 (covering period June 6 - July 3)
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 " Work Assignment: 010-RSP-0714 Activity: RI/FS OS
Work Assignment Title: West Lake Landfill . .

Period of Performance: 09/23/96 - 09/30/97 WA Form: Term

Contractor Name: Sve:rdrup Environmental, inc. Invoice Number: 38 : B

Invoice Service Delivery Date: Jun1e 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998 -

Task Category Code: PP

Task 1: Project Planning and Support

PRIME CONTRACTOR i ) ) Current 1. Cumulative | Approved Work Plan Budget
Cost Elements ! LOE/HRS | Dollars | "LOE/HRS [ - Dollars |  LOEMHRS | Dollars
Direct Labor

P-4

1)  ArA. Altman
2) RobertM. Young

P-4 Subtotal S ) 0.0 0.00 [ 52445 |
P-3 :
1)  Charles M. Gross 17.14 731.44
) : 0.00
) . 0.00
P-3 Subtotal 17.14
P-2 R

1) Jon B. Niffenegger 1,061.55

0.00

0.00
P-2 Subtotal 0.00
P-1
1)  Michael W. McCurdy 209.63
2) Laura A. Clemenson 38.08
0.00
P-1 Subtotal 0.00
T2 3 [
¢ 0.00
!
; ‘
T-2 Subtotal i 0.00
T-1 Amanda L. Bruns
2) Aimee E. Hamilton .
3) David W. Schull 7.50
4) Maria V. Cordova i
T-1 Subtotal ! St 7.50
TOTAL, PROFESSIONAL : 24.64
§
i
Clerical A
1)  Cindy M. Geivett i
2) Marly M. Haaf ] .
‘ -
TOTAL, CLERICAL | 0.00
TOTAL, DIRECT LABOR ; 2464
DIRECT COSTS
0DC's - :
Reproduction 1.12 : D 16.66 145
Supplies ' 0.00 ’ ; 0.00 -0
Mail/Courier ! 0.00 . 28.95 1300
Computer Time P ' 0.00 ’ 0.00 0
Reports ) 0.00 0.00 . .0
Telephone B 000 - - - 0.00 162,
Advertising 0.00 : 0.00 - -0
Other 0.00 16.00 0
Subtotal, ODCs 4 112 61.61 607
Travel ' . 0.00 - : 32.96 0
Equipment . 0.00 . 0.00 ’ 0
Subpool ! o 0.00 . 6.40 -0
Pollution Liability Insurance i 3 0.00 0.00 0
TOTAL, DIRECT COSTS 1 1.12 100.97 , 607
[TOTAL, PRIME DIRECTS ' w 2576 | 3.298.86 ] 5278
{(LOE/HOURS &COST) ] 5
INDIRECT COSTS
Fringe Benefits | 0.00% © 0.00 0.00 0
Overhead - Office : 200.00% 49.28 . 7.015.60 8,876
Overhead - Field + 105.00% ) 0.00 C . 0.00 -Q
Handling b 0.00% . 0.00 . - 0.00 . 0
G&A . 000% - 0.00 - 0.00 o
TOTAL, PRIME INDIRECT COSTS i : 49.28 7,015.60 8,876
Base Fee I 0.00 469,19 801
[TOTAL, PRIME COSTS i - " 75.04 10,783.65 — 14,955

‘ {DIRECTS+INDIRECTS+BASE FEE]
' |

i

! .

i . - Standard Form 1035-Invoice Continuation
| ) ,



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 010-RSP-0714 Activity: RIFS OS
Work Assignment Title: West Lake Landfill :

Period of Performance: 09/23/96 - 09/30/97 WA Form: Term

Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38

Invoice Service Delivery Date:  June 6, 1998 - Juiy 3, 1998 Invoice Date: July 16, 1998

TOTAL OF ALL TASKS

PRIME CONTRACTOR [ Current [ Cumulative | Approved Work Plan Budget
Cost Elements | LOEHRS | Dollars [ LOEHRS | Dollars | LOEHRS | Dollars
P-4

P-4 Subtotal 0.0 0.00 524.45
P-3
P-3 Subtotal [ | 17.14 731.44
P-2
P-2 Subtotal 0.0 0.00 2,740.96
P-1 R
P-1 Subtotal 0.0 0.00 247.71
T-2
T-2 Subtotal 0.0 0.00 0.00
T-1
T-1 Subtotal 7.50 598.12
TOTAL, PROFESSIONAL 24.64 484268
Clerical
TOTAL, CLERICAL 0.00 34.62
TOTAL, DIRECT LABOR 24.64 4,877.30
DIRECT COSTS
0DC's .
Reproduction 1.12 16.66 920
Supplies 0.00 0.00 200
A} Mail/Courier 0.00 28.95 795
N..  Computer Time 0.00 0.00 216
Reports 0.00 0.00 0
Telephone 0.00 0.00 516
Advertising ) 0.00 0.00 0
Other 0.00 16.00 0
Subtotal, ODCs 1.12 61.61 2,647
Travel 0.00 32.96 480
Equipment : 0.00 0.00 1]
Subpool 0.00 22.40 0
Pollution Liability Insurance . 0.00 0.00 0
TOTAL, DIRECT COSTS 1.12 116.97 3,127
r'e
TOTAL, PRIME DIRECTS 25.76 4,994.27 23,334"
(LOE/HOURS &COST) J
INDIRECT COSTS
Fringe Benefits 0.00 0.00 0
Overhead - Office 49.28 10,374.43 38,395
Overhead - Field 0.00 0.00 0
Handling 0.00 0.00 0
G&A 0.00 0.00 0
TOTAL, PRIME INDIRECT COSTS 49.28 10,374.43 38,395
Base Fee 0.00 660.00 3,518
‘ TOTAL, PRIME COSTS 75.04 16,028.70 65,247

(DIRECTS+INDIRECTS+BASE FEE)

Standard Form 1035-Invoice Continuation
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RAC Contract Invoice Backup Rep%m - Work Assignment (CIB-2)

Contract Number:
Work Assignment Title:

68-W5-0014
West Lake Landfill -

Work Assignment: 010-RSP-0714

Activity:

RIFFS OS

Period of Performance: 09/23/96 - 09/30/97 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 : .
Invoice Service Delivery Date: June? 1998 - July 3, 1998 Invoice Date: - July 16, 1998
!
Task Category Code: PP
Task 1: Project Planning and Support
TOTALS FOR TASK 1
I Current ] ] Cumulative Approved Work Plan Budget
Cost Elements [ WOEHRS T Dollars | LOEMRS | Dollars |  LOEMHRS T Dollars
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS) H 24,64 3,163.27 4,433.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 34.62 238.00
TOTAL, DIRECT COSTS
Other Direct Costs 1.12 61.61 607.00
Travel 0.00 32.96 0.00 .
Equipment 0.00 0.00 0.00
Subpool 0.00 6.40 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H G&A) 49.28 7,015.60 8,876.00
TOTAL, TEAM SUB FEES (as negotiated) ) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 469.19 801.00
TOTAL, TASK 1 COSTS i B 75.04 70,783.65 14,955.00
CDM FEDERAL PROGRAMS CORP. '
TOTAL, DIRECT LABOR (LOE/HRS)[ 00 | "0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) | 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS i
Other Direct Costs i 0.00 0.00 0.00
Travel 1‘ 0.00 0.00 0.00
Equipment ; 0.00 0.00 0.00
Subpool i 0.00 0.00 . 0.00
Poliution Liability Insurance | 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) Q.00 .00 0.00.
TOTAL, TEAM SUB FEES (as negotlated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) ! 0.00 0.00 0.00
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00 0.0 0.00
TERRACON ENVIRONMENTAL, INC. :
TOTAL, DIRECT LABOR (LOE/HRS)‘- 0.0 0.00 0.0 0.00 0.0 0.00"
TOTAL, DIRECT LABOR (Clerical) 1 0.0 0.00 0.0 - 0.00 0.0 0.00
TOTAL, DIRECT COSTS :
Other Direct Costs b 0.00 0.00 0.00
Travel . 0.00 0.00 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 0.00 0.00
Pollution Liability insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) i 0.00 0.00 -0.00
TOTAL, TASK 1 COSTS ! 0.0 Q.00 0.0 0.00 0.0 0.00
M. STEELE ENTERPRISES, INC. :
TOTAL, DIRECT LABOR (LOE/HRS) ! . 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) [ 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS {
Other Direct Costs f 0.00 0.00 0.00
Travel | 0.00 0.00 0.00
- Equipment : 0.00 0.00 0.00
Subpool ! 0.00 0.00 0.00
Pollution Liability Insurance | 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) | 0.00 0.00 0.00
TOTAL, TASK 1 COSTS } 0.0 0.00 0.0 0.00 0.0 0.00
i Id
ZAMBRANA ENGINEERING, INC. i )
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 - 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) ; 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS | - .
Other Direct Costs | 0.00 0.00 0.00
Travel Y 0.00 0.00 0.00
Equipment 13 0.00 0.00 0.00
Subpoot . 0.00 0.00 0.00
Pollution Liability Insurance ! 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotlated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00 0.00
0.0 0.00 0.0 0.00 0.0 0.00

TOTAL, TASK1 COSTS 1

Standard Form 1035-Invoice:Cof\tinuatioﬁA '



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 010-RSP-0714
Work Assignment Title: West Lake Landfill

Period of Performance: 09/23/96 - 09/30/97 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38

Invoice Service Delivery Date: June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998

PP
Project Planning and Support

Task Category Code:
Task 1:

TOTALS FOR TASK 1

Activity: RI/FS OS

Current Cumulative Approved Work Plan Budget
Cost Elements [ LOEMHRS ] Dollars | LOEHRS ] Dollars LOE/HRS Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS
Other Direct Costs 0.00 0.00
Travel 0.00 0.00.
Equipment 0.00 0.00
Subpool 0.00 0.00
Pollution Liability insurance 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00
TOTAL, BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) H 24,64 3,163.27 5,217.00
TOTAL, DIRECT LABOR (Clerical) . 0.00 34.62 268.00
TOTAL, DIRECT COSTS
Other Direct Costs 1.12 61.61 607.00
Travel - 0.00 32.96 0.00
Equipment 0.00 0.00 0.00
Subpool 0.00 6.40 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 49.28 7,015.60 8,876.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 469.19
TOTAL, TASK 1 COSTS § | 75.04 70,783.65

Standard Form 1035-Invoice Continuation
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RAC Contract Invoice Backup Repc{rt - Work Asslgnmeni (C1B-2)

.
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Standard Form 1035-Invoice Continuation

Contract Number: 68-W5-0014 Work Assignment: 010-RSP-0714 Activity: RUFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09123196 09/30/97 -~ WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38 :
invoice Service Delivery Date: JunefsI 1998 - July 3, 1998 invoice Date; July 16, 1998
|
TOTAL OF ALL TASKS {
. | -
TOTALS FOR ALL TASKS
: [ Current Cumulatnve Approved Work Plan Budget
Cost Elements [ LOEHRS ] Dollars ] LOE/HRS Dollars LOE/HRS ] - Dollars
PRIME CONTRACTOR : : j
TOTAL, DIRECT LABOR (LOEIHRS); 24.64 " 4,842.68 19,084.00 |
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 34.62 1,123.00
TOTAL, DIRECT COSTS i i
Other Direct Costs ; 1.12 61.61 2,647.00
Travel : 0.00 32.96 480.00
Equipment L * 0.00 0.00 0.00
Subpool g . 0.00 22,40 0.00"
Pollution Liability Insurance 1 ’ 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) ) 49.28 10,374.43 38,395.00
TOTAL, TEAM SUB FEES (as negotlated) 0.00 . 0.00
TOTAL, BASE FEE (Prime) i 0.00 3,518.00
TOTAL, ALLTASKS - T [ ] 75.04 65,247.00
CDM FEDERAL PROGRAMS CORP : .
TOTAL, DIRECT LABOR (LOE/HRS) | - ' 0.0 0.00 ° 0.0 0.00 0.0 -0.00
TOTAL, DIRECT LABOR (Clerical) . 0.0 0.00 0.0 0.00 0.0 10.00
TOTAL, DIRECT COSTS . . . T
Other Direct Costs : 0.00 " 0.00 0.00
. Travel 0.00 0.00 0.00
Equipment T 0.00 0.00 0.00
Subpool i . 0.00 ~0.00 0.00 -
Pollution Liability Insurance 0.00 0.00 0.00
. TOTAL, INDIRECT COSTS (Fringe, OIH G&A) - ' 0.00 ©0.00 - . 0.00
TOTAL, TEAM SUB FEES (as negotlated) 0.00 0.00 - 0.00
TOTAL, BASE FEE (Prime) i 0.00 - 0.00 0.00
TOTAL, ALLTASKS | 0.0 0.00 0.0- 0.00 0.0 0.00
i
TERRACON ENVIRONMENTAL, INC. : .
TOTAL, DIRECT LABOR (LOEIHRS)& 0.0 0.00 0.0 - - 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS | . .
Other Direct Costs i 0.00 0.00. 0.00
Travel ; 0.00 0.00 0.00 -
Equipment . 1 0.00 0.00 0.00
Subpool | 0.00 0.00 0.00
Pollution Liability Insurance i 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, OIH G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotlated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) ! 0.00 0.00 - 0.00
TOTAL, ALLTASKS 0.0 . 0.00 0.0 0.00 0.0 0.00
M. STEELE ENTERPRISES, INC. ‘
TOTAL, DIRECT LABOR (LOE/HRS) ! { 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) / 0.0 0.00 0.0 0.00 0.0 .0.00
TOTAL, DIRECT COSTS | . .
Other Direct Costs } 0.00 0.00 0.00
Travel t 0.00 0.00 0.00
Equipment i © 0.00 0.00 0.00
Subpool : | 0.00 0.00 Q.00
Pollution Liability Insurance ¢ 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, OIH G&A) - . 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotlated) . 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) ! 0.00 0.00 0.00
TOTAL, ALL TASKS . R N Q.0 0.00 0.0 0.00 0.0 0.00
ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) ! . 0.0 0.00 0.0 0.00 0.0 -0.00
TOTAL, DIRECT LABOR (Clerical) | 0.0 0.00 0.0 0.00 0.0 0.00
TOTAL, DIRECT COSTS .
Other Direct Costs 0.00 0.00 0.00
Travel : 0.00 0.00 0.00
Equipment ’ 0.00 0.00 0.00
Subpool b L 0.00 0.00 0.00
Pollution Liability Insurance ! 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H G&A) 0.00 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) L : v 0.00 0.00 0.00
TOTAL, ALL TASKS . 0.0 0.00 0.0 0.00 0.0 0.00



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014 Work Assignment: 010-RSP-0714 RIFS OS
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97 WA Form: Term
Contractor Name: Sverdrup Environmental, Inc. Invoice Number: 38
Invoice Service Delivery Date: June 6, 1998 - July 3, 1998 Invoice Date: July 16, 1998
TOTAL OF ALL TASKS
TOTALS FOR ALL TASKS
I Current 1 Cumulative Approved Work Plan Budget
Cost Elements | LOEHRS | Dollars [ LOEHRS ] Dollars LOE/HRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00 0.0 0.00 6,944.00
TOTAL, DIRECT LABOR (Clerical) 0.0 000 00" 0.00 300.00
TOTAL, DIRECT COSTS .
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
Equipment 0.00 0.00
Subpool ) 0.00 0.00
Pollution Liability Insurance 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 0.00
TOTAL, ALLTASKS 0.0 0.00 0.0 0.00
TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS) 24.64 4,842.68 26,028.00
TOTAL, DIRECT LABOR (Clerical) 0.00 34.62 1,423.00
TOTAL, DIRECT COSTS
Other Direct Costs 1.12 61.81 2,647.00
Travel 0.00 32.96 480.00
Equipment 0.00 0.00 0.00
Subpool 0.00 22.40 0.00
Pollution Liability Insurance 0.00 0.00 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 49.28 10,374.43 38,395.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00 0.00 0.00
TOTAL, BASE FEE (Prime) 0.00 660.00
16,028.70

TOTAL, ALL TASKS 75.04

Standard Form 1035-invoice Continuation




RAC Work Assignment Cost Variance Report (WA-1)

Contractor:
Contract Number:

Sverdrup Environmental, Inc.

68-W5-0014

Work Assignment Number: 010-RSP-0714

For Work Performed: June 6, 1998 - July 3, 1998

Work Assignment Title: West Lake Landfill
Work Assignment Form:  Term
(A) (8) ©) ©) (E) F)
(8+C) (E-D)
_____Current Month R Cumulative Cost to Complete Total Performance .. Approved Work e
TN T Total T Total (Estimate) (Estimate) Plan Budget Variance,

Billing Category LOE Dollars LOE __Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
PLOE ! 24.64 | 4,84268 14,241.32 19,084.00 19,084.00 0.0 0.00
Clerical , o 0.00 34.62 1,088.38 1,123.00 1,123.00 0.0 0.00
Total Direct L.abor . ‘ 2464 4,877.30 15,329.70 20,207.00 -20,207.00 ~0.0 '0.00
Overhead 48.28 10,374.43 30,659.38 41,033.82 38,395.00 (2,638.82)
Direct Charges 1.12 61.61 2,585.39 2,647.00 2,647.00 0.00
Travel + 0.00 32.96 447.04 480.00 480.00 0.00
Equipment 0.00 0.00 0.00 0.00 0.00 0.00
Insurance 0.00 0.00 0.00 0.00 0.00 0.00
CDM Federal ‘ 0:0 0.00 6.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00
Terracon 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00
M. Steele Enterprises 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00
Zambrana - 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00
CRS 0o 0.00 0.0 0.00 y | 4,611.38 [ ] 4,611.38 [ ) 7,244.00 [ ] 2,632.62
Sub‘pool “ . , o . .

Fixed Price 0.00 22.40 (22.40) ~0.00° 0.00. 0.00

CPFF 0.00 0.00 0.00 0.00 0.00 0.00

Other 0.00 0.00 0.00 . 0.00 0.00 0.00
G&A 0.00 0.00 ’ 0.00 ~0.00 0.00 0.00
Subtotal 75.04 . 15368.70 53,610.50 68,979.20 [ ] 68,973.00 (6.20)

"Base Fee 0.00 660.00 2,858.01 3,518.00 3,518.00 0.00
" Award Fee 0.00 0.00 5,274.00 5,274.00 5,274.00 0.00

Total 75.04 16,028.70 61,742.50 77,771.20 77,765.00 (6.20)



RAC Work Assignment invoiced vs. Incurred Costs Report (WA-2)

 For Work Performed: June 6, 1998 - July 3, 1998

Contractor: Sverdrup Environmental, inc.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill Site: 0.0
Work Assignment Type: Term ' .
i} .. ..Incurred Current Month
e .. Invoiced CurrentMonth
(A) (B) © (D) (E) (F G)
C+D D+E
Cumulative Monthly Invoice Adjustments for Current Month Current Month Current Month Cumulative
Amount Invoiced Total Previous Months Incurred and Incurred, not Total Incurred Amount Incurred
Invoiced Invoiced (est.) (estimate) (estimate)

Billing Category LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars LOE Dollars
Direct Labor .

P4 524745 0.00 0.0 0.00 Q.00 0.0 0 0 524

P3 731.44 17.14 0.0 0.00 17.14 0.0 0 17 731

P2 2,740.96 0.00 0.0 0.00 0.00 0.0 0 0 2,741

P1 247.71 0.00 0.0 0.00 0.00 0.0 0 0 248

T2 0.00 0.00 0.0 0.00 0.00 0.0 0 0 Q

T1 598.12 7.50 0.0 0.00 7.50 0.0 0 8 598
Total PLOE 4,842.68 24.64 00 0.00 24.64 0.0 0 25 4,843

Ct 34.62 0.00 0.0 0.00 0.00 0.0 0 0 35
Total Direct Labor 4,877.30 24.64 0.0 0.00 24.64 0.0 0 25 4,877
Overhead 10,374.43 49.28 0.00 49.28 0 49 10,374
Direct Charges 61.61 1.12 0.00 1.12 0 1 62
Travel 32.96 0.00 0.00 0.00 0 0 33
Equipment 0.00 0.00 0.00 0.00 } 0 0 0
Insurance 0.00 0.00 0.00 0.00 0 0 0
CDM Federal 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0.0 0
Terracon 0.0 0.00 0.0 0.00 0.0 0.00 a0 Q.00 0.0 0 0.0 0 0.0 0
M. Steele Enterprises 0.0 0.00 a.0 0.00 0.0 6.00 0.0 0.00 0.0 4] 0.0 ¢} 0.0 a
Zambrana 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0 0.0 0 0.0 0
CRS 0.0 0.00 0.0 0.00 0.0 0.00 0.0 0.00 0.0° 0 0.0 0 0.0 o]
Subpool

Fixed Price 22.40 0.00 0.00 0.00 0 0 22

CPFF 0.00 0.00 0.00 0.00 0 0 0

Other 0.00 0.00 ° 0.00 0.00 0 0 Q
G&A 0.00 0.00 0.00 0.00 0 0 0
Subtotal 15,368.70 75.04 0.00 75.04 0 75 15,369
Base Fee 660.00 0.00 0.00 0.00 0 0 660
Award Fee 0.00 0.00 0.00 0.00 0 0 0
Work Assignment Total 16,028.70 75.04 0.00 75.04 0 75 16,029




RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4) = -~

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:

Invoice Service Delivery Date:

Reproduction
Task
Task
Task

- Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

. Mail/Courier
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Computer Time
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

. Task

RS-01
RS-02
RS-03
RS-07

RS-08 - -

RS-09
RS-10
RS-11
RS:12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09

RS-10

RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02

RS-03 -

RS-07
RS-08
RS-09
RS-10

RS-11-

RS&-12
RS-13
RS-15

" §8-W5-0014
- West Lake Landfill . -

09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
June 6, 1998 - July 3, 1998 -

Project Planning and Support
Community Relations

Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing

- Remediat Investiagion Report

Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support

Work Assignment Close Out

Project Pianning and Support
Community Relations

Field Investigation

Assessment of Risks

- Treatability Study/Pilot Testing

Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation

. FS Report and RI/FS Report”
"Post RI/FS Support '

Work Assignment Close Out

Project Planning and Support
Community Relations

Field investigation
Assessment of Risks
Treatability Study/Pilot Testing

N Remedial Investiagion Report .

Remedial Alternatives Screening
Remedial Alternativeés Evaluation

- FS Report and RI/FS Report

Post RI/FS Support
Work Assignment Close Out

Project Planning and Support -
Community Relations

Field Investigation

Assessment of Risks

Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening

. Remedial Alternatives Evaluation

FS Report and RI/FS Report
Post RI/FS Support »
Work Assignment Close Out

Standard Form 1035-Invoice ContinUation

Work Assignment
- Number:

Invoice Number:
Invoice Date:

1.12
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

010-RSP-0714

38 »
July 16, 1998 - -

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

$1.12

$0.00

$0.00

$0.00



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number: 68-W5-0014

Work Assignment Title: West Lake Landfill

Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.

Invoice Service Delivery Date: June 6, 1998 - July 3, 1998

Reports .
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks )
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Telephone
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out
Advertising
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 " Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
Task RS-13 Post RIFS Support
Task RS-15 Work Assignment Close Out
Other .
Task RS-01 Project Planning and Support
Task RS-02 Community Relations
Task RS-03 Field Investigation
Task RS-07 Assessment of Risks
Task RS-08 Treatability Study/Pilot Testing
Task RS-09 Remedial Investiagion Report
Task RS-10 Remedial Alternatives Screening
Task RS-11 Remedial Alternatives Evaluation
Task RS-12 FS Report and RI/FS Report
- Task RS-13 Post RI/FS Support
Task RS-15 Work Assignment Close Out

Total Direct Charges

Standard Form 1035-Invoice Continuation

Work Assignment
Number:

Invoice Number:
Invoice Date:

0.00
0.00
'0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

010-RSP-0714

38
July 16, 1998

$0.00

$0.00

$0.00

$0.00

$1.12



	barcode: *30324133*
	barcodetext: 30324133


